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The purpose of this memorandum is to provide a s m m q  of the substantial progress 
made to date on the 17 recommended Superfund cost management measures, announced on 
October 24,2005 (Directive No, 9275,l- 1243, The recommended activities conducted as part 
of implementing the cost management measures directive are explained below and are intended 
to provide updated ways of conducting site management as effectively and efficiently as possible. 
These recommended activities can save substantial money, time, or resources throughout the site 
cleanup process. 

A summary of the work performed on each recommended activity to date, as well as 
future work yet to be completed and an estimate of each recommended activity's endpoint, if 
available, is contained in Attachment 1 ,  These recommended activities me organized into five 
categories - 1) People Responsible for Contamination Should Pay For or Conduct Cleanup 
Work; 2) Getting the Most Out of SuperfUnd Money; 3) Ensuring the Best Cleanup for the 
Money; 4) Getting the Most Out of Cleanup DecisionslRemedies; and 5 )  Utilizing Technology 
For Outstanding Site Management. 

This memo is the first summary of progress and completion status for the recommended 
activities completed as part of the 17 cost management measures. Some activities are now 
complete with no further action planned (see Attachment 2), and others require more work than 
originally planned and thus are still ongoing, The next progress summary, which is scheduled to 
be completed in 2008, will update the progress on the ongoing work. 
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Basis For Recommended Cost Management Activities 
 
 The program continually looks internally for ways to improve the efficiency of its 
resource use, without sacrificing protection of human health and the environment. 
 
 Since the early 1990s, the Superfund program has undergone several cost- and 
management-related reviews by EPA and/or outside groups, including the Superfund 
Administrative Reforms, Resources for the Future (RFF), National Advisory Council for 
Environmental Policy and Technology (NACEPT), and the program review titled, Superfund: 
Building on the Past, Looking to the Future – 120-Day Study (120-Day Study) to name a few.  
Many of the recommended cost management activities are consistent with those previous efforts. 
  
Highlights 
 

Four highlights directly relate to implementation of the recommended cost management 
activities.  They are: 

 
1) Three recommended activities have generated cost savings in excess of $200 million.  

Two of these activities (#3.1 and #3.3) involve third party reviews of the selected 
remedy by either Headquarters personnel or support contractors, such as the U.S. 
Army Corps of Engineers.  In activity #3.1, operation of the remedy was the reason 
for the new review, and in activity #3.3, remedial design cost was the reason for the 
new review.  The third activity generating cost savings (#4.1) is OSRTI’s annual 
tracking of remedy updates.  These updates, which are either Records of Decision 
(ROD) Amendments or Explanation of Significant Differences (ESDs), bring past 
remedial decisions in line with current science and technology.  In August 2005, 
OSRTI sent out a memo encouraging Regions to evaluate and, where appropriate, 
update remedies in a manner that maintains protectiveness of human health and the 
environment.  

 
2) OSRTI has identified potential program savings by reducing EPA’s (or its support 

contractor’s) taxes paid to States when purchasing equipment for remedial and 
removal actions.  Although the universe of savings cannot be determined at this time, 
OSRTI has briefed Superfund Division Directors and Remedial Branch Chiefs on the 
status of the tax issue.  OSRTI continues to work with staff from several 
Headquarters offices to gather data, which will identify the universe of States where 
the Superfund program or its response contractor are paying unnecessary taxes on any 
equipment and supplies purchased for remedial work. 

 
3) The project leads for each of the recommended cost management activities have 

drafted numerous summary reports. These summary reports provide more details on 
each activity than the information provided in this memo, including Attachments 1  

      and 2.  These summary reports will be available on the following Superfund Reforms 
      web site: http://www.epa.gov/superfund/programs/reforms/docs/htm. 
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4)  OSRTI and OSRE propose to add three more recommended activities, which will    
       become part of this initiative.  These new recommended activities are intended to   
       answer the following questions: a) How can the program reuse surplus equipment?  

      b) How can the program reduce overly-restrictive health and safety requirements for   
       all workers at hazardous waste sites? and c) Should the Agency require and track  
       financial assurance for all new settlements with responsible parties?  More detail on   
       these new activities is provided below. 
 
Completed Work 
 
 Thirty-six separate actions have been completed on the recommended cost management 
activities by either OSRTI or OSRE.  In some cases, the action resulted in a new memo (e.g., 
policy, procedure, and guidance document), new data management tools (e.g., matrix, 
spreadsheet, and checklist), or a new data repository (e.g., web-site, resource center, and library).  
For more details on the 36 completed actions, see the Superfund Reforms web-site mentioned 
earlier and Attachment 2 of this memo.   
 
Ongoing Work 

 
Many of the recommended cost management activities are not new.  They are extensions 

of recommendations made in the 120-Day Study (see 
www.epa.gov/superfund/action/120day/index.htm).  In some cases, these recommended 
activities will continue the work begun under the 120-Day Study recommendations while, in 
other cases, they may either expand the scope of the original recommendation or include 
additional activities not considered in the original 120-Day Study.  There are 7 actions that are 
ongoing and included in both the 120-Day Study recommendations and the 17 recommended 
cost management activities.  There are 11 actions that are ongoing and unique to the 17 
recommended cost management activities (see Attachment 1 for details).  
 
 The ongoing actions will be updated in the next summary report during 2008. 
 
New Recommended Activities to be Added to the Cost Management Measures 
 
 OSRTI and OSRE are adding three more recommended cost management activities into 
this initiative and will track them in future summary reports: 
 

1) Reuse of Surplus Equipment – The equipment purchased by EPA for a remedial action at 
a Superfund site can be reused after it is no longer needed at a particular site.  There 
should be a public web-site where surplus equipment can be posted and a process in-
place for how this equipment can be transferred to other sites in an efficient manner.    
  

2) Reduce Overly Restrictive Health and Safety Requirements - Certain site activities can be 
conducted by workers without the need for expensive training and monitoring.  The 
Occupational Safety and Health Administration’s (OSHA’s) Hazardous Waste 
Operations 

 and Emergency Response (HAZWOPER) standard (29 CFR 1910.120) applies to cleanup 
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 construction “unless the employer can demonstrate that the operation does not involve 
 employee exposure or possibility of employee exposure to safety or health hazards.”  
 Since training and medical surveillance as specified by the HAZWOPER can be 
 expensive, OSRTI should document this exclusion during remedial activities, where 
 appropriate, and this action could lead to savings in construction labor costs. 

 
3) Require and Track Financial Assurances – EPA should require and track financial 

assurance for all new settlements with responsible parties in the CERCLA Information 
System (CERCLIS).  [Note: There is a preference under Superfund to require potentially 
responsible parties to provide the Agency with evidence demonstrating they have 
financial resources that will ensure the clean up of environmental contamination.  This 
work will track financial assurance and identify the different components of financial 
assurance for new CERCLA settlements.  Implementing financial assurance can help 
assure funds are available to pay for site cleanups and avoid having to rely solely on 
government funds.] 

 
A detailed summary of these new recommended activities, including the lead office, summary of 
actions, and the status of those actions will be posted on the Superfund reforms web-site  
(previously mentioned) and included in the next summary report in 2008. 
 
Conclusions 
 

Since the original memo was released on October 24, 2005, the 17 recommended cost 
management activities have been implemented at many sites currently managed by the 
Superfund program.  This progress summary responds to outside concerns that the program is 
inefficient and is not looking for ways to be cost-effective and reduce cleanup duration.  The 
positive results obtained by the recommended cost management activities show that the 
Superfund program continues to find better ways to clean up sites, resulting in numerous cost 
and time management savings.  In addition, more recommended activities can be added to this 
initiative at any time, as is evidenced by the three included in this memo.  The next progress 
report is scheduled to be completed in 2008.     
       

General questions about this topic should be referred to the Call Center at  
1-800-424-9346.  The subject matter specialist for this document is Matthew Charsky of OSRTI, 
who can be reached at 703-603-8777 and charsky.matthew@epa.gov.   
 
Attachments 
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cc: Susan Bodine, OSWER 
 Barry Breen, OSWER 
 Scott Sherman, OSWER 
 Debbie Dietrich, OEM 
 Matt Hale, OSW 
 David Lloyd, OBCR 
 John Reeder, FFRRO 
 Dave Kling, FFEO 
 Mary Kay Lynch, OGC 
 Ed Chu, Land Revitalization Staff 
 Joanne Marinelli, Superfund Lead Region Coordinator, US EPA Region 3 
 NARPM Co-Chairs  
 Regional Counsel Superfund Branch Chiefs, Regions I-X 
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